[redacted]

4 February 1964

25X1A

[redacted]

25X1A

Southwest Station
Washington, D.C.

Subject: Proposed Modification to Present Contract Work [redacted]

25X1A

Enclosures:

1. [redacted] Proposed Design Changes for Change Detector (1 copy)

25X1A

2. Detailed Cost Analysis [redacted] (1 copy)

25X1A

Gentlemen:

During the months of December 1963 and January 1964, technical discussions in regard to the present contract work statement and deliverable equipment have taken place between your personnel and ours. As a result of these discussions, [redacted] was requested to submit a supplemental technical proposal and cost estimate covering modifications to the existing contract and deliverable equipment.

25X1A

The modifications can be accomplished in a four (4) month period from date of authorization to proceed. Please note that this will extend the present delivery schedule of the equipment.

Modifications to be made to the existing model of the change detector are as follows: (a) orientation control, (b) film handling mechanism to accomodate nonperforated film and provide fast slew as well as enlarging the aperture so that the edges of the film may be utilized.

[redacted]

25X1A

Declass Review by NIMA / DoD

Group 1
Excluded from automatic downgrading and declassification

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, SECTIONS 793 AND 794, THE TRANSMISSION OR REVELATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

SECRET

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010008-5